Chin, Vivian

From: Kevin Brussee <kbrussee@ebcincny.com>

Sent: Wednesday, April 02, 2014 10:14 AM

To: Chin, Vivian

Cc: 'Charlie Sosik'

Subject: RE: 83 Skillman Street, Brooklyn, NY - Former Junk Yard
Attachments: Schedule Page Revised.pdf

Vivian,

| really appreciate your effort towards moving this project along. As requested, | revised the schedule page to reflect a
start time of April 18th.

Please let me know if anything else is needed.
Thanks again,

Kevin Brussee
Senior Project Manager

Environmental Business Consultants
Ph: 631.504.6000 ext. 114

Fax: 631.924.2870

Cell: 631.338.1749
Kbrussee@ebcincny.com

From: Chin, Vivian [mailto:Chin.Vivian@epa.gov]

Sent: Wednesday, April 02, 2014 9:37 AM

To: Kevin Brussee

Subject: RE: 83 Skillman Street, Brooklyn, NY - Former Junk Yard

Hi Kevin,

The remedial action schedule in Section 6 of your 3/28/14 notification doesn’t allow enough time for your receipt of EPA
approval. | am preparing an Approval to circulate for EPA management concurrence but you've listed April 7, 2014 as
the start date, it will not be issued by then. The schedule should allow 30 days from EPA receipt of the notification
before starting. Could you please send me a revised schedule for the record? That revision will become part of the
notification which will be referenced in the Approval so I'll wait for your response before proceeding with the EPA
concurrence process.

Thanks,

Vivian Chin

U.S. Environmental Protection Agency — Region 2
Pesticides & Toxic Substances Branch

2890 Woodbridge Avenue, MS-105

Edison, NJ 08837

Phone: 732-906-6179; Fax: 732-321-6788
chin.vivian@epa.gov


mailto:Kbrussee@ebcincny.com
mailto:chin.vivian@epa.gov

6.0 REMEDIAL ACTION SCHEDULE
Stage 1 will be implemented immediately following RAWP approval by the NYSDEC and
approval of this Notification by the USEPA. Prior to implementation, notifications to all

appropriate agencies will be made. The proposed remedial action schedule is as follows:

Remedial Activity . :|.. Proposed Start Date Anticipated Completion Date
Implementation of Stage 1 and April 18,2014 April 29, 2014
Stage 2 of this Notification '
Implementation of Stage 3 of April 30, 2014 May 30, 2014
this Notification
Installation and Sampling of June 2, 2014 June 6, 2014
Four Post-Excavation
Monitoring Wells
Submission of Final - Upon Completion of all remedial
Engineering Report activities outlined within RAWP

21




